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To: Vemeta Simon, U.S. EPA Region V 
Stephen Ostrodka, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Mick Hans, U.S. EPA Region V 
Mark Johnson, ATSDR 
USCG NRC, NRC 
Bruce Everetts, Illinois EPA 

Kimberly Worthington, Chicago Dept. of 
Environment 
Michael Chezik, Department of Interior 
Jason El-Zein, U.S. EPA Region V, ERB 1 

Thomas Baughman, IDPH 
Kelly Grahn, lEMA 
Linda Nachowicz, U.S. EPA Region V, 
ERB 2 
Cher>'l Mcintyre, U.S. EPA Region V, ESS 

Subject: Final POLREP 
Lindsay Light 11 OU6 
245 East Ohio, Chicago, IL 
Latitude: 41.8925 
Longittide: -87.6208 

Eugene Jablonowski, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
William Messenger, U.S. EPA Region V 
Mike Joyce, U.S. EPA Region V, CIC 
David Chung, U.S. EPA HQ 
Mary Fulghum, U.S. EPA Region V, ORC 
Cathleen Martwick, U.S. EPA Region V, 
ORC 
Charles Gebien, U.S. EPA Region V 

Richard Karl, U.S. EPA Region V 
Eamon Reilly, Chicago Department of 
Environment 
Gary McCandless, lEMA 
Carol Ropski, U.S. EPA Region V, ESS 
Jeff Kelley, U.S. EPA Region V, CIC 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

10/20/2008 
10/20/2008 
6/22/2009 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

05YT 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description 
The Lindsay Light II/0U6 (the "Site") is located at 245 East Ohio in the Streeterville 
neighborhood. In 2000, U.S. EPA identified elevated gamma readings on this property indicating 



radioactive contamination. This property was an active pay surface parking lot and hot dog stand. 
The then owner and developer planned to construct a high-rise building. The asphalt parking lot 
surface prevented exposure of the public or workers to the thorium contamination in the soil 
below. In March 2008, the contract purchaser (Fairbanks Development Associates LLC) assumed 
ownership of this property. During September 2008, the entire property was fenced in anticipation 
of remediation activities. On October 17, 2008, Fairbanks Development Associates LLC 
(DFDAD) and U.S. EPA entered into an Administrative Settlement Agreement and Order by 
Consent (ASAOC), in which FDA agreed to pay for the agency Ds past costs and future 
costs. FDA agreed to remove the thorium contamination and then begin high-rise constmction. 
Samples collected in August 2008 indicated thorium as high as 729 picoCuries per gram (pCi/g) 
total radium (Ra-226 + Ra-228). The clean-up criterion for the Streeterville Sites is 7.1 pCi/g total 
radium. Previous investigations at this property identified thorium contamination as high as 2, 500 
pCi/g. 

The Action Memorandum was signed on November 7, 2006. FDA began excavating during the 
week of October 20, 2008. During December 2008 and March 2009, a total of three underground 
storage tanks (USTs) were discovered. In both situations, the Chicago Department of Environment 
(CDOE) and the Chicago Fire Department (CFD) oversaw the removal of the USTs. On April 28, 
2009, FDA submitted a revised Final Report meeting the requirements of Paragraph 21 of the 
ASAOC, documenting the completion of the Work as required by the ASAOC. On June 22, 2009, 
EPA issued a Notice of Completion letter to FDA. 

Current Activities 
None 

Planned Removal Actions 
None 

Key Issues 
Oversight was performed by the OSC, Superfimd Health Physicist, and Roy F. Weston START 
members. 

Estimated Costs * 

j Total To 
Budgeted | Date Remaining {% Remaining j 

Extramural Costs 

Intramural Costs 

Total Site Costs $0.00! $0.00 $0.00 0.00% i 



time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent jm 
exact monetary figure which the government may include in any claim for cost recovery. 

Disposition of Wastes 
Approximately 780 tons or 702 cubic yards of thorium-contaminated soil was shipped from the 
Site to Energy Solutions of Clive Utah (flea Envirocare of Utah). Approximately 590 tons or 531 
cubic yards of petroleum-contaminated soil was shipped from this Site to Veolia Environmental 
Services, Onyx Zion Landfill in Zion, Illinois. 

www.epaosc.org/LindsavLightIIOU6 

http://www.epaosc.org/LindsavLightIIOU6



